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P a r t  1 - A l t e r n a t e  Water S U D D ~ ~  

A d d i t i o n a l  w e l l s  d i s i n f e c t i o n  i s  b e i n g  performed by t h e  C o n t r a c t o r  and f u r t h e r  
sampl ing w i l l  be under taken n e x t  week. F o l l o w i n g  Ohio Envi ronmenta l  
P r o t e c t i o n  Agency (OEPA) approval  t o  ope ra te  t h e  w e l l s ,  a 60-day i n i t i a l  
t e s t i n g  p e r i o d  w i l l  be implemented p r i o r  t o  system t u r n o v e r  t o  A l b r i g h t  and 
W i  1 son Americas. 

P a r t  2 - PumD and D ischarqe  

C o n s t r u c t i o n  Package 2A p i p e l i n e  i n s t a l l a t i o n  i s  progressi .ng and i s  on 
schedule f o r  comp le t i on  p r i o r  t o  i n i t i a t i o n  o f  t h e  C o n s t r u c t i o n  Package 2D 
pump t e s t .  
f a c i l i t y  was i ssued  on February 5, 1993. The facility-flow-monitoring-device 
d e l i v e r y  i s  a n t i c i p a t e d  by February 28, 1993. 

The reques t  f o r  c o n s t r u c t i o n  b i d s  on t h e  s i n g l e  NPDES m o n i t o r i n g  

C o n s t r u c t i o n  Package 2B2 - A e r a t i o n  F a c i l i t y  (Oxygen Augmentation System) i s  
p rog ress ing .  
de l  i v e r y  o f  b lowers,  b u t  should n o t  impact t h e  o v e r a l l  P a r t  2 schedule.  The 
DOE had planned f o r  a e r a t i o n  c a p a b i l i t y  d u r i n g  t h e  Package 2D pump t e s t  t o  
a v o i d  any impacts t o  t h e  FEMP d i scha rges  t o  t h e  Great  Miami R i v e r ;  b u t ,  t h e  
equipment d e l i v e r y  de lays  may r e s u l t  i n  i n a b i l i t y  t o  a e r a t e  t h e  South Plume 
d i scha rge  stream d u r i n g  t h e  pump t e s t .  On August 26, 1992, DOE reques ted  OEPA 
t o  acknowledge t h e  l i k e l y  non -ae ra t i on  s i t u a t i o n  and t o  p r o v i d e  r e l i e f  f rom 
p o t e n t i a l  enforcement a c t i o n s  i n  t h e  event  o f  NPDES noncompliance; DOE has n o t  
y e t  r e c e i v e d  a w r i t t e n  response. 

The Package 2B2 schedule w i l l  l i k e l y  be impacted by l a t e  

Dur ing  t h i s  week, t h e  condemnation packages f o r  t h e  Webers and D e l t a  S t e e l  
easements were t r a n s m i t t e d  t o  t h e  assigned U. S. A t to rney ,  who w i l l  f i l e  t h e  
condemnation cases i n  t h e  U.S. D i s t r i c t  Cour t .  The Corps o f  Engineers i s  
t r a c k i n g  t h e  p r o c e s s i n g  o f  t h e  condemnation packages i n  o r d e r  t o  o b t a i n  U.S. 
D i s t r i c t  Cour t  r e v i e w  a t  t h e  e a r l i e s t  p o s s i b l e  date.  

The e n t i r e  w e l l  f i e l d  area (except  D e l t a  S tee l  easement) A r c h e o l o g i c a l /  
H i s t o r i c a l  (A/H) survey w i l l  be completed on February 6, 1993. The A/H r e p o r t  
w i l l  be i ssued  t o  t h e  Ohio H i s t o r i c  P r e s e r v a t i o n  O f f i c e  f o l l o w i n g  DOE r e v i e w  
and approval  ( a n t i c i p a t e d  no l a t e r  t han  February 17, 1993). 

P a r t  3 - I n s t a l l a t i o n  and Operat ion o f  an I n t e r i m  Advanced Wastewater 
Treatment (IAWWT) system t o  reduce uranium contaminant l o a d i n q  t o  t h e  Grea t  
Miami R i v e r  t o  a l e v e l  l e s s  than  1,700 pounds p e r  year.  

Sand f i l t r a t i o n  t e s t i n g  has been completed and r e s u l t s  a re  b e i n g  rev iewed.  A 
d e c i s i o n  w i l l  be made by February 12, 1993, t o  proceed w i t h  t h e  p r e t r e a t m e n t  
system (flocculation/clarification o r  sand f i l t r a t i o n )  which b e s t  s u i t s  t h e  
con t inued  o p e r a t i o n  o f  t h e  IAWWT(BDN-ETS) u n i t .  T h i s  w i l l  accomodate 
i n s t a l l a t i o n  o f  t h e  s e l e c t e d  p re t rea tmen t  system by June 30, 1993. 


